
BACKUP DOCUMENTS TO RESOLUTION NO. 063·08/09 

Closing of the
 
Granada High School Library/Media
 

Modernization Project
 

May 19, 2009
 

Background: 

On June 3, 2008 the Board approved the Lease Lease-Back contract for the remodel and modernization 
project for the GHS Library Media Center. The project was to be completed by the opening of school in the· 
fall. 

Description of Work 

The project consisted of demolishing the existing interior finishes and rooms. New rooms and interior 
finishes were done. The information and data systems were updated. The original project estimate by 
Taylor Teeter Architecture was $1.9 million. Staff reviewed with contractor and architect and established a 
reduction by value engineering and reduced the original number to $1.5 million. The total cost of the 
project was $1.75 million. 

Executive Summary of Costs 

Building Project 

ITEM DESCRIPTION !FUNDING STATUS COST 

Isummer 
~008 

R.enovation of old science classrooms to Library/Media 
~enter. . 

OriQinal Contract Amount 

ChanQe Orders 

Additional work outside the contract 

~oft Costs 
Inspection 
Testing 

Planning 

Board Approval 06-03-08 

25 Complete $1,446,578 

$1,446,578 

$59,429 

Irotal Cont. $1,506,007 

0 

~otal $1,506,007 

$24,421 
$8,875 

$203,797 

Approved Budget 

Cost of Project 

$1,950,000 

$1,743,100 

~nder BUdget $206,900 
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BACKUP DOCUMENTS TO RESOLUTION NO. 063·08/09
 

XII.	 CONSENT ITEMS 

A.	 Motions 

7.	 Consider and Approve the Lease-Leaseback Contract with Pericon for the 
Granada High School Library 

BACKGROUND: 

California Education Code Section 17406 permits the governing Board of aschool district to entere into a 
Lease Leaseback Contract for the new construction or modernization of aschool site. Contracts are still 
enforced with all of our strict specifications. 

STATUS: 

Plans and specifications have been prepared by Taylor Teeter. Documents supporting the planning 
process and required specifications are on file in the Facilities Department. 

FISCAL IMPACT: 

Estimated construction cost for this project is $1.446,578.00. The project budget including soft cost and 
unforeseen is $1,800,000.00 and will be charged to Fund 25 Capital Projects. 

TIME FACTOR: 

The project is estimated to be completed by November 2008 

2007·2008 BOARD GOAL: 

Maintain Fiscal Solvency 

SUPERINTENDENT'S RECOMMENDATION: 

Approve the Lease-Leaseback Contract with Pencon for the Granada High School Library. 

BOARD APPROVED 

JliN 03 ZOUR 

-f- ­



BACKUP DOCUMENTS TO RESOLUTION NO. 065·08/09 

XI. DISCUSSION/ACTION ITEMS 

C. Purchase the Modular Classroom BUildings for Livermore High School 

BACKGROUND: 

This project consists of the construction of a new 31,360 square foot modular classroom building, including 
five (5) science buildings and five (5) prep areas. 

STATUS: 

Plans and specifications have been prepared by Tayor Teter Partnership. 

FISCAL IMPACT: 

Estimated cost is $7,515,500 and will be charged to Fund 25. 

TIME FACTOR: 

The projecl is estimated to be completed by January 2008. 

2006':2007 BOARD GOAL: 

Maintain Fiscal Solvency 

SUPERINTENDENT'S RECOMMENDATION: 

Authorize staff to enter into an agreement with Bruns Belmont, Inc., to purchase the Modular Classroom 
Buildings for Livermore High School as outlined in the Livermore Valley Joint Unified School District 
Contract accepted in February 2007 and extended and amended to June 2007. 

BOARD APPROVED
 

MAR 06 Z007 

XI-C.1 ---:-.1-­
03/06/07
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BACKUP DOCUMENTS TO RESOLUTION NO. 065·08/09
 

Site Project 

Uvennore High SChool- SCience Building and Quad 
SItewortt 
IiO% eon.trUc:tIon Documents Statetnent Of Probable COst D8te: 04123107 

PRo.JECT SUMMARY 

TatIIiI CoA/SF . eo.clSF I 
E) SIte Constructton (14-18) $1,841,G82 $17.91 

14 Site Pr8paration and Demotition 

15 Site Improvements 

$288,594 

$1,385,415 
$2.81 

$13.48 

16 Utilities on Site $167.053 $1.83 

Subtotal $1,841,082 $17.91 

General Conditions. OH&P. 10.00% $184,1. $1.79 

SubtoCaI $2,,021,188 $19.70 

ConttBctor's Fee 8.00% $112,013 $1.58 

SUbtOtal $2,187,181 $21.28 

DesIgn COlltillgellCY 10.00% $218,718 12.13 

Subtotal $2,405,889 $23.41 

Escatallon to ROC, Nov, 2007 3.50% $84,208 $0.82 

TOTAL OONSllUICTION COST $2,480,108 -..1 
Total AnIa: 102,794 SF 

Prepared by Cumming Corporation 
Page 6 of 10 
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BACKUP DOCUMENTS TO RESOLUTION NO. 065·08109
 

XII.	 CONSENT ITEMS 

B.	 Resolutions 

1.	 Resolution No. 015-07108, Calling for Bids for the Site Work of the New Livermore 
High School Science Buildings· 

BACKGROUND: 

This project consists of the site work associated with the construction of five (5) new pre-engineered 
fabricated buildings at Livermore High School Campus. 

STATUS: 

Plans and specifications have been prepar~ by LPA. Documents supporting the planning process and 
required specifications are on file in the Facilities Department. Resolution NO.15-07108 authorizes the 
submission for proposals for completion of said work to those contractors previously pre-qualified as 
prescribed by law and currently listed on the District's list of pre-qualified Contractors eligible to submit 
proposal on the SUbject scope of work. . 
FISCAL IMPACT: 

Estimated construction cost for this project is $2,400,000.00. The project budget including soft costs and
 
unforeseen is $2,700,000.00 and will be charged to Fund 21 Capital Projects Measure l.
 

TIME FACTOR:
 

The project is estimated to be completed by the fall of 2008.
 

STRATEGIC PLAN:
 

Maintain Fiscal Solvency
 

SUPERINTENDENT'S RECOMMENDATION:
 

Resolution No. 015-07/08, Calling for Bids for the Site Work of the New Livermore High School Science
 
BUildings. 

BOARD APPROVED 

Ute 1 ] lU08 

XII-B-1.1 
12111/07 4­
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BACKUP DOCUMENTS TO RESOLUTION NO. 065-08/09 

RESOLUTION NO. 015-06/07 

Calling for Bids for the Site Work of the New Livermore High School Science Buildings 

WHEREAS, in the judgment ofthe Board of Education of the Livermore Valley Joint Unified School 
District of Alameda County and Contra Costa County, it is necessary to secure all labor, materials, 
equipment, mechanical workmanship, transportation, and services required for the site work associated 
with the New Livermore High School Science Buildings, in accordance with the plans prepared by LPA, for 
the Livermore Valley Joint Unified School District and will be on file in the office of said Board. 

NOW, THEREFORE, BE IT RESOLVED that the general prevailing rates of wages as heretofore 
ascertained and determined by the Director of the State Department of Indusbial Relations and this Board in 
its Resolution No. 067-06/07 adopted May 22, 2007, in pursuance of Articles 1 and 2 of Chapter 1 of Part 7 of 
Division II of the Labor Code of the State of California shall be the general prevailing rates of per diem wages 
for each craft or type of workman or mechanic needed to execute this contract; and 

BE IT FURTHER RESOLVED, that this Board hereby authorizes the Supenntendentor her 
designee to submit for proposals for completion of said work to those contractors previously pre-qualified 
as prescribed by law and currenfty listed on the District's list of pre-qualified contractors eligible to submit 
proposal's on the subject scope of work; 

PASSED AND ADOPTED by roll call vote this 11 th day of December 2007. 

AYES: Members: Morrison, White, Dunlop, McLaughlin, and Runyon 

NOES: Members: None 

ABSTENTIONS: Members: None 

Valley Joint Unified School District of Alameda 
County and Contra Costa County, State of California 

ABSENT: 

Clerk of the Board of Educati Ivermore 

VIII-B-3.9 
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VIII.	 CONSENT ITEMS 

B.	 Resolutions 

4.	 Resolution No. 066-08/09, Acceptance of the Modular Classroom Buildings for 
Livermore High School 

BACKGROUND: 

This project consists of the construction of a new 27,300 square foot modular classroom building including
 
five (5) science buildings, five (5) prep areas
 

STATUS:
 

The project final completion and Resolution No. 066-08/09 provides for acceptance of the work and final
 
payment 35 days after Board approval of the resolution.
 

FISCAL IMPACT:
 

The bid for the construction cost was $5,356,000.00. Final contract price is $5,424,430.00 and will be
 
charged to Fund 25 Capital Projects
 

TIME FACTOR:
 

The project began February 6, 2008 and the final completion was on December 1, 2008.
 

SUPERINTENDENT'S RECOMMENDATION:
 

Adopt, by roll call vote, Resolution No. 066-08/09, Acceptance of the Modular Classroom Buildings for
 
Livermore High School 

VIII-B-4.1 
05/19/09 



RESOLUTION NO. 066-08/09 

Acceptance of the Modular Classroom Buildings for Livermore High School 

. WHEREAS Bruns Belmont, POBox 612707, San Jose, CA 95161 is the Contractor under that 
certain contract dated March 6, 2007, with the Livermore Valley Joint Unified School District of Alameda 
County and Contra Costa County, State of California, for labor, materials, mechanical workmanship, 
transportation, equipment, and services necessary for the Modular classroom building for Livermore High 
School 

WH EREAS, Floyd Wilson, employed by this Board to act as project manager and to supervise 
completion of said contract of March 6, 2007, has recommended to this Board to accept substantial 
completion of said contract and work; and 

WHEREAS, the original contract price for the work is Five Million, Three Hundred Fifty-Six 
Thousand and no/100 Dollars ($5,356,000.00); plus Three (3) change orders with anet increase of Sixty­
Eight Thousand, Four Hundred Thirty and no/100 Dollars ($68,430.00) for a total contract price of Five 
Million, Four Hundred Twenty-Four Thousand, Four Hundred Thirty and no/100 Dollars ($5,424,430.00); 
The amount of Three Million, Eight Hundred Fifty-Two Thousand, FoiJr Hundred Fifty-Two and no/100 
Dollars ($3,852,452.00) has been paid, with One Million, Three Hundred Thousand, Seven Hundred Fifty­
Six and Fifty/100 ($1,300,756.50) to be paid upon invoice. 

NOW, THEREFORE, BE IT RESOLVED that said recommendation for the acceptance of the work 
of said contract be and the same is hereby approved and the work of said contract be and the same is 
hereby accepted as substantially completed. 

BE IT FURTHER RESOLVED that a final payment of Two Hundred Seventy-One Thousand, Two 
Hundred Twenty-One and Fifty/100 Dollars ($271,221.50) shall be made thirty-five (35) calendar days from 
and after the passage of this resolution accepting said work. 

PASSED AND ADOPTED by roll call vote this 19th day of May 2009. 

AYES: Members 
NOES: Members 
ABSTENTIONS: Members 
ABSENT: Members 

Clerk of the Board of Education Livermore Valley 
Joint Unified School District of Alameda County 
and Contra Costa County, State of California 

VIII-B-4.2 
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08109
 

Closing of the Livermore High School Science Classroom
 
Construction and Site Construction Project
 

May 19, 2009
 

Background: 

On March 6, 2007 and December 11, 2007 the Board approved two contracts for the 
Science project at Livermore High School. The March 6, 2007 contract was for the 
buildings for $5,356,000 and an estimated total project cost of $7,515,000. The 
December 11, 2007 contract was for the landscape and quad area for $1,896,950 and 
an estimated project cost of $2,700,000. The project was plagued with stoppages 
because of eminent domain procedures and additional testing for chemicals and 
geological concerns. The total project cost reflects additional preparatory work that had 
to be done prior to starting construction: relocation of batting cages, relocation of 
baseball backstop, and renovation to Building P which was part of the old science area. 

Description of Work 

The initial planning for Livermore High's Science Building Project began in 2008, after a 
long land acquisition process and testing required by the State. The purpose for the 
project was to construct classrooms that are appropriate for the curriculum and ease 
overcrowding. Livermore High has experienced a tremendous growth in the science 
and math sections which required additional classrooms. 

The project will consist of; 

1. Nine new classrooms with (4) shared preparation rooms
 
Five - Biology
 
Two - Chemistry
 
Two - Physics
 

Facilities estimated a total project cost of $10 million for both structures and landscape, 
and additional preparatory work. 

( 
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09
 

Executive Summary of Costs
 
Building Project
 

ITEM DESCRIPTION FUNDING ~TATUS COST 

FalllWinter 
08/09 Construction of seven buildings (consisting 9 classrooms 

~ prep rooms and one staff room) 

Original Contract Amount 

Change Orders 

Additional work outside the contract and Bldg. P 

25 Complete $5,356,000 

$5,356,000 

$ 68,430 

Total Cont. $5,424,430 

$1,176,705 

Soft Costs -

Inspection 
Testinq 

Planning 

Board Approval 03-06-07 

Total $6,601,135 
$228,815 

$61,299 
$58,825 

$466,890 

Approved Budget 

Cost of Proiect 

$7,515,500 

$7,416,964 

Under Budget $98,536 

Site Project 

ITEM DESCRIPTION FUNDING ~TATUS COST 

Summer '08 Site work for science building construction 
Quad area, seating area, landscape, fence, 
irrigation, shade structure, baseball backstop 
larid batting cage relocation 

Oriqinal Contract Amount 

Chanae Orders 

Additional work outside the contract 

Soft Costs 

Inspection 

Testina 

Planninq 

Board Approval 12-11-07 

25 Complete $1,896,950 

$1,896,950 

($136,071\ 

Irotal Cont. $1,760,879 

$138,014 

Irotal $1,898,893 
$45,650 

$19,892 
$19,089 

$151,507 

~pproved Budget 

Cost of Project 

$2,700,000 

$2,135,031 

Under BUdget $564,969 

VIII-B-4.4
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.. BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09 

Liverm,ore High School 
.Science Building Budget 

Item Fund Value 
Planning $ 611,300 
Site $ 514,000 
Construction $ 6,128,800 
Inspection $ 38,400 
Testing $ 18,000 
Furniture and Equip. $ 205,000 

Total $ 7,515,500 

. District Contribution Value 
New Construction (25) $ 3,757,750 

Sub Total $ 3,757,750 
State Contribution Value 
New Construction (25) $ 3,757,750 

Sub Total $ 3,757,750 
TOTAL $ 7,515,500 . 

Anticipated State Funding to arrival in January '08 

.Project to last 9 months 

~Jfl~Subrrritted. 

March 06, 2007 

Xl-GA 
03/06/07 

VIII-B-4.5 . 
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09 

XI. DISCUSSION/ACTION ITEMS 

C. Purchase the Modular Classroom Buildings for Livermore High School' 

BACKGROUND: 
/ 

This project consists of the construction of a new 31,360 square foot modular classroom building, including 
five (5) science buildings and five (5) prep areas. 

STATUS: 

Plans and specifications have been prepared by Tayor Teter Partnership. 

FISCAL IMPACT: 

Estimated cost is $7,515,500 and will be charged to Fund 25.
 

TIME FACTOR:
 

The project is estimated to be completed by January 2008.
 

2006~2007 BOARD GOAL: 

Maintain Fiscal Solvency \ 
SUPERINTENDENrs RECOMMENDATION: 

Authorize staff to enter into an agreement with Bruns Belmont, Inc., to purchase the Modular Classroom 
Buildings for Livermore High School as outlined in the Livermore Valley Joint Unified School District 
Contract accepted in February 2007 and extended and amended to June 2007. 

BOARD APPROVED 

, MAR 06 lD07 

.* 
XI-C.1
 

03/06/07
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09
 

Site Project 

Uvennore High School- Science Building and Quad
 
Sltework
 
&0% Construction Documents Statement Of Probable Cost
 

PROJECT SUMMARY 

E) Site Construction (14-16) 

14 Site Preparation and Demolition 

15 Site Improvements 
16 Utilities on Site 

$288,594 

$1,385,415 
$167,053 

Subtotal 

General Conditions. OH&P. 10.00% 

Subtotal 

contractor's Fee 8.00'H> 

Subtotal 

Design Contingency 10.00% 

Subtotal 

Escalation to SOC, Nov, 2007 

I tOTAL QQNSTRUCT\ON COST 

3.50% 

Total Area: 102,794 SF 

Prepared by Cumming Corporation 
Page 6 of 10 
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09
 

XII.	 CONSENT ITEMS 

B.	 Resolutions 

1.	 Resolution No. 015-07/08, Calling for Bids for the Site Work of the New Livermore 
High School Science Buildings 

BACKGROUND: 

This project consists of the site work associated with the construction of five (5) new pre-engineered 
fabricated buildings at Livermore High School Campus. 

STATUS: 

Plans and specifications have been prepared by LPA. Documents supporting the planning process and 
required specifications are on file in the Facilities Department. Resolution NO.15-07/08 authorizes the 
submission for proposals for completion of said work to those contractors previously pre-qualified as 
prescribed by law and currently listed on the District's list of pre-qualified Contractors eligible to submit 
proposal on the subject scope of work. . 
FISCAL IMPACT: 

Estimated construction cost for this project is $2.400,000.00. The project budget including soft costs and
 
unforeseen is $2,700,000.00 and will be charged to Fund 21 Capital Projects Measure L.
 

TIME FACTOR:
 

The project is estimated to be completed by the fall of 2008.
 

STRATEGIC PLAN:
 

Maintain Fiscal Solvency
 

SUPERINTENDENT'S RECOMMENDATION:
 

Resolution No. 015-07/08, Calling for Bids for the Site Work of the New Livermore High School Science
 
Buildings. 

BOARD APPROVED 

Ute 1 ] [lI08 

XII-B-1.1 
12111/07 
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BACKUP DOCUMENTS TO RESOLUTION NO. 066·08/09 

RESOLUTION NO. 015-06107 

Calling for Bids for the Site Work of the New Livermore High School Science Buildings 

WHEREAS, in the judgment of the Board of Education of the Livermore Valley Joint Unified School 
District of Alameda County and Contra Costa County, it is necessary to secure all labor, materials, 
equipment, mechanical workmanship, transportation, and services required for the site work associated 
with the New Livermore High School Science BUildings, in accordance with the plans prepared by LPA, for 
the Livermore Valley Joint Unified School District and will be on file in the office of said Board. 

NOW, THEREFORE, BE IT RESOLVED that the general prevailing rates of wages as heretofore 
ascertained and determined by the Director of the State Department of Industrial Relations and this Board in 
its Resolution No. 067-06/07 adopted May 22,2007, in pursuance of Articles 1 and 2 of Chapter 1of Part 7 of 
Division II of the Labor Code of the State of California shall be the general prevailing rates of per diem wages 
for each craft or type of workman or mechanic needed to execute this contract; and 

BE IT FURTHER RESOLVED, that this Board hereby authorizes the Superintendent or her 
designee to submit for proposals for completion of said work to those contractors previously pre-qualified 
as prescribed by law and currently listed on the District's list of pre-qualified contractors eligible to submit 
proposal's on the subject scope of work; 

PASSED AND ADOPTED by roll call vote this 11 th day of December 2007. 

AYES: Members: Morrison, White, Dunlop, McLaughlin, and Runyon 

NOES: Members: None 

ABSTENTIONS: Members: None 

ABSENT: 

d/ 
I

"V 
Clerk of the Board of Educati vermore 
Valley Joint Unified School District of Alameda 
County and Contra Costa County, State of California 
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VIII.	 CONSENT ITEMS 

B.	 Resolutions 

5.	 Resolution Numbers 067-08/09 through 068-08/09 Retirement of Classified and 
Certificated Employees 

BACKGROUND: 

Two staff members have indicated their intent to retire during the 2008/2009 school year. 

STATUS: 

Resolutions are presented honoring the list of staff members below: 

Resolution No. 067-08/09 - Mr. Joseph Avelar 
Resolution No. 068-08/09 - Ms. Joan Tenbrink 

FISCAL IMPACT: 

Not applicable. 

TIME FACTOR: 

Effective at the end of the 2008/2009 school year. 

SUPERINTENDENT'S RECOMMENDATION: 

Adopt, by roll call vote, Board Resolution Numbers 067-08/09 through 068-08/09, Retirement of Classified and 
Certificated Employees. 
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